



THE WESTERN PROVINCE

RUSIZI DISTRICT

TEL : 252537120/ 252537998

FAX : 252537254

P.O.BOX 253 RUSIZI

E-MAIL : rusizidistrict@rusizi.gov.rw

ANNUAL PROCUREMENT PLAN OF RUSIZI DISTRICT 2016-2017

S / NO	Type of the tender	Title of tender	Source of funds	Tendering method	Planned tender document preparation date	Planned publication date	Planned bid opening date	Planned Provisional Notification date	Planned Contract Signing date	Recruitment of the supervising firm	Planned Contract Management Start date	Contract closure date	Other information
												Estimated duration	
1		Supply of IT equipment.	DISTRICT	NCB	21/06/2016	1/10/2016	18/11/2016	6/12/2016	21/12/2016	NO	21/12/2016	21/01/2017	NO
2		Kugemura amatungo azatangwa muri gahunda ya MINIMUMU package mu murenge wa Bweyeye	LODA	NCB	21/06/2016	1/10/2016	18/11/2016	6/12/2016	21/12/2016	NO	21/12/2016	21/01/2017	NO
3		Supply of Fuel	DISTRICT	NCB	22/06/2016	9/7/2016	18/8/2016	6/9/2016	21/9/2016	NO	21/9/2016	21/9/2017	NO
4		Supply of Lime to be used in 6 sectors in Rusizi District(In season A and B)	MINA GRI	NCB	22/06/2016	1/7/2016	5/8/2016	26/08/2016	10/9/2016	NO	10/9/2016	12/9/2016	NO
5		Supply of manure to be used in six	MINA GRI	NCB	22/06/2016	1/9/2016	5/10/2016	26/10/2016	10/11/2016	NO	10/11/2016	12/11/2016	NO

6	Tender of office supplies	DISTRICT	FRAMEWORK AGREEMENT	22/06/2016	15/10/2016	18/11/2016	6/12/2016	21/12/2016	NO	21/12/2016	21/12/2017	NO
7	Tender for supplying school furnitures in Rusizi District (Desks, tables and chairs)	MINEDUC/REB	NCB	21/06/2016	9/7/2016	10/8/2016	19/08/2016	4/9/2016	NO	4/9/2016	4/11/2016	NO
8	Acquisition of local construction matelias(Iron sheets and nails)	RHA	NCB	22/06/2016	15/10/2016	18/11/2016	6/12/2016	21/12/2016	NO	21/12/2016	21/12/2017	NO
9	Supply of 457 Herfers (50% crossed Jersey & Frisonne pregnant)	RAB	NCB	21/06/2016	3/9/2016	3/10/2016	13/10/2016	28/10/2016	NO	28/10/2016	28/01/2017	NO
10	Purchase and Supply of pullet/Layers	MINAGRIR/AB	NCB	21/06/2016	3/8/2016	3/9/2016	13/09/2016	28/9/2016	NO	28/9/2016	12/28/2016	NO
11	purchase of poultry feeds for 3 months	MINAGRIR/AB	NCB	21/06/2016	3/8/2016	3/9/2016	13/09/2016	28/9/2016	NO	28/9/2016	28/11/2016	NO
12	Tender of poultry package(vaccins,Drugs and equipment)	MINAGRIR/AB	NCB	21/06/2016	3/8/2016	3/9/2016	13/09/2016	28/9/2016	NO	28/9/2016	28/11/2016	NO
13	Kugura ibikoresho byo kubika inkingo no gukingira	MINAGRIR/AB	NCB	21/06/2016	3/8/2016	3/9/2016	13/09/2016	28/9/2016	NO	28/9/2016	28/11/2016	NO
14	Tender for supplying school construction materials in Rusizi District	MINEDUC/REB	NCB	21/06/2016	9/7/2016	11/8/2016	21/08/2016	6/9/2016	NO	6/9/2016	6/10/2016	NO
15	Fourniture et pose des portes et fenetres metalliques dans les salles de classes dans le District de Rusizi	MINEDUC/REB	NCB	21/06/2016	9/7/2016	11/8/2016	22/08/2016	7/9/2016	NO	7/9/2016	7/12/2016	NO
16	Supply of T-shirts neckround and lacosts for Intore	ITORE RO	NCB	22/06/2016	15/10/2016	18/11/2016	6/12/2016	22/12/2016	NO	22/12/2016	22/01/2017	NO

14	GOODS	Isokoryo gutegura, gutera no gukurikirana ingemwe z'ibiti bivangwa n'imyaka n'ibiti by'imitako.	GOR	NCB	10/5/2016	27/05/2016	30/06/2016	11/7/2016	3/8/2016	NO	3/8/2016	3/8/2017	NO
18		tender of transport of District personnel in cars	GOR	FRAMEWORK AGREEMENT	22/06/2016	20/09/2016	22/10/2016	17/11/2016	9/12/2016	NO	9/12/2016	9/12/2017	NO
19		Tender of hosting District visitors, reception and training	DISTRICT	FRAMEWORK AGREEMENT	22/06/2016	9/7/2016	10/8/2016	25/08/2016	11/9/2016	NO	11/9/2016	10/09/2017	NO
20		Tender of repair and maintenance of District IT equipments.	DISTRICT	NCB	22/06/2016	20/10/2016	22/11/2016	17/12/2016	9/1/2017	NO	9/1/2017	9/1/2018	NO
21		tender of maintenance of public lighting in Rusizi town	LODA	FRAMEWORK AGREEMENT	23/06/2016	3/8/2016	3/9/2016	10/9/2016	25/09/2016	NO	25/09/2016	25/09/2017	NO
22		Service de gestion des systemes d'alimentation en eau potable dans le District de Rusizi.	District	NCB	29/06/2016	5/4/2017	7/5/2017	17/05/2017	5/6/2017	NO	5/6/2017	5/6/2018	NO
23		Tender of repair and maintenance of District vehicles and motorcycles.	DISTRICT	FRAMEWORK AGREEMENT	23/06/2016	3/8/2016	3/9/2016	10/9/2016	25/09/2016	NO	25/09/2016	25/09/2017	NO
24		Tender of photography and camera recoding	District	FRAMEWORK AGREEMENT	23/06/2016	3/8/2016	3/9/2016	10/9/2016	25/09/2016	NO	25/09/2016	25/09/2017	NO

25	decoration services	District	FRAM EWOR K AGRE EMEN T	23/06/2016	22/07/2016	24/08/2016	1/9/2016	18/09/2016	NO	18/09/2016	18/09/2017	NO
26	Make feasibility study of historical sites in Rusizi District	DISTRICT	QCBS	22/06/2016	20/10/2016	22/11/2016	17/12/2016	9/1/2017	NO	9/1/2017	9/5/2017	NO
27	Make Road feasible study of Nyakarenzo-Mibirizi-Mashesha road	LODA	QCBS	22/06/2016	1/7/2016	5/8/2016	26/08/2016	10/9/2016	NO	10/9/2016	12/5/2017	NO
28	Make a feasibility study of Gihundwe Nkanka - Shangi road	LODA	QCBS	23/06/2016	5/7/2016	10/8/2016	28/08/2016	15/09/2016	NO	15/9/2016	15/04/2017	NO
29	Make a feasibility study of Bugarama Cite-CIMERWA-Bugarama&Ruhwa	LODA	QCBS	22/06/2016	9/7/2016	10/8/2016	28/08/2016	12/9/2016	NO	12/9/2016	12/2/2017	NO
30	Make a feasibility study of Giheke-Ntura-Bushenge road	LODA	QCBS	23/07/2016	3/8/2016	5/9/2016	30/09/2016	14/10/2016	NO	14/10/2016	14/01/2017	NO
31	Make a feasibility study of Rusizi town ravines and pathways	LODA	QCBS	23/07/2016	9/7/2016	10/8/2016	30/08/2016	15/9/2016	NO	15/9/2016	15/2/2017	NO
32	maintenance of District infrastructure	LODA	NCB	24/06/2016	1/10/2016	18/11/2016	6/12/2016	21/12/2016	NO	21/12/2016	21/12/2017	NO
33	Make a feasibility study of Rasano-Murwa water pumpingsystem in Bweyeye sector	LODA	NCB	24/07/2016	3/8/2016	5/9/2016	30/09/2016	14/10/2016	NO	14/10/2016	14/2/2016	NO
34	Make a feasibility study of Rasano-Murwa water treatment plant in Bweyeye sector	LODA	NCB	24/07/2016	3/8/2016	5/9/2016	30/09/2016	14/10/2016	NO	14/10/2016	14/2/2016	NO

	35	Surveillance des travaux de construction d'un bloc de maternité au centre de santé de Mashsha	LODA	NCB	25/06/2016	1/8/2016	5/9/2016	28/09/2016	12/10/2016	NO	12/10/2016	12/4/2017	NO
	36	Conduct a study for upgrading informal settlement in Rusizi District	RHA	QCBS	25/06/2016	1/7/2016	5/8/2016	28/08/2016	12/9/2016	NO	12/9/2016	12/5/2017	NO
	37	Tender of transport of District materials in lorries.	District	NCB	1/8/2016	3/7/2016	5/8/2016	20/08/2016	4/9/2016	NO	4/9/2016	4/11/2016	NO
	38	Tender of hygiene and sanitation in Rusizi District	LODA	NCB	25/06/2016	20/09/2016	24/10/2016	15/11/2016	25/11/2016	NO	25/11/2016	25/11/2017	NO
	39	Sonolisation des festivités organisés par le District	District	NCB	24/06/2016	9/7/2016	11/8/2016	1/9/2016	18/10/2016	NO	18/10/2016	18/10/2017	NO
	40	to make expertize and Insurance of District and sectors buildings	DISTRICT	NCB	26/06/2016	20/04/2017	24/05/2017	15/06/2017	25/6/2017	NO	25/6/2017	25/6/2017	NO
	41	automobile insurance	DISTRICT	RT	26/06/2016	22/07/2016	24/08/2016	1/9/2016	18/09/2016	NO	18/09/2016	18/09/2017	NO
	42	Tender of transport of district personnel in vehicles	DISTRICT	NCB	27/06/2016	20/07/2017	24/08/2017	15/09/2017	25/9/2017	NO	25/9/2017	25/9/2018	NO
	43	Privatization of modern blick kiln	DISTRICT	NCB	24/06/2016	3/8/2017	5/9/2017	30/09/2017	15/10/2017	NO	15/10/2017	15/10/2018	NO
	44	Supervision of Construction works of construction works of Rusizi crossboarder marker in Mururu Sector	WORLD BANK	NCB	25/01/2016	20/03/2017	23/05/2017	25/06/2017	10/7/2017	YES	10/7/2017	10/5/2018	YES
	45	supervision of construction works of Murangi Integreted IDP Model in Rusizi	RHA	QCBS	25/06/2016	1/7/2016	5/8/2016	28/08/2016	12/9/2016	NO	12/9/2016	12/5/2017	NO

SERVICES

46		Tender of supervision of Rusizi town tarmac road(conditional phase)	RTDA	NCB	26/06/2016	3/8/2017	5/9/2017	30/09/2017	14/10/2017	NO	14/10/2017	14/5/2018	NO	
47		Materials codification	DISTRICT	NCB	25/06/2016	15/10/2016	18/11/2016	6/12/2016	21/12/2016	NO	21/12/2016	21/02/17	NO	
48		make maintenance of Rusizi Public markets	LODA	NCB	25/06/2016	20/09/2016	24/10/2016	15/11/2016	25/11/2016	NO	25/11/2016	25/11/2017	NO	
49	WORKS	Construction of 5km of cobblestone paved road in Burunga and Karusharirisza settlement	LODA	NCB	25/06/2016	20/09/2016	24/10/2016	15/11/2016	25/11/2016	NO	25/11/2016	25/11/2017	NO	
50		Completion of Construction works of Kadashya Lorry Park	District	NCB	23/07/2016	3/8/2016	5/9/2016	30/09/2016	14/10/2016	NO	14/10/2016	14/3/2017	NO	
51		construction of 3.2 km tarmac road and 1.760km cobble stone paved roads in Rusizi	World Bank	NCB	30/01/2016	25/03/2017	28/05/2017	30/06/2017	15/07/2017	YES	15/07/2017	15/07/2018	YES	
52		Construction of Rusizi II Crossboarder Market in Mururu sector	World Bank	NCB	25/01/2016	20/03/2017	23/05/2017	25/06/2017	10/7/2017	YES	10/7/2017	10/5/2018	YES	
53		Make construction of Murangi Integreted IDP Model in Rusizi(two houses type four in one)	RHA	NCB	22/06/2016	9/7/2016	10/8/2016	27/08/2016	11/9/2016	NO	11/9/2016	11/5/2017	NO	

54	Construction d'un bloc de maternité au centre de santé de Mashsha dans le District de Rusizi	LODA	NCB	22/06/2016	3/8/2016	3/9/2016	27/09/2016	11/10/2016	NO	11/10/2016	11/4/2017	NO
55	Make electrification connection of Rwinzuki Health centre in Nzahaha sector	LODA	NCB	25/06/2016	15/10/2016	18/11/2016	6/12/2016	21/12/2016	NO	21/12/2016	21/02/17	NO
56	Extention and maintenance of Nyarushishi memorial site	DISTRICT	NCB	30/06/2016	15/10/2016	18/11/2016	10/12/2016	25/12/2016	NO	25/12/2016	25/08/17	NO
57	Construct and rehabilitate houses for genocide survivors	FARG	FORCE ACCOUNT	30/06/2016				20/08/2016	NO	20/08/2016	20/06/2017	NO
58	Rehabilitation of 4km of MUGOTE-RUJAGI in BUTARE sector	LODA	COMMUNITY PARTICIPATION	26/06/2016				10/8/2016	NO	10/8/2016	10/8/2017	NO
59	rehabilitation of 6km Buhunde-Nyaruteja road in Butare sector	LODA	COMMUNITY PARTICIPATION	30/06/2016				10/8/2016	NO	10/8/2016	10/8/2017	NO
60	Rehabilitation of 8km Gitambi-Kanoga-Buhinda murrum road in Gikundamvura Sector	LODA	COMMUNITY PARTICIPATION	27/6/2016				10/8/2016	NO	10/8/2016	10/8/2017	NO

61	Rehabilitation of 9km Ryamibuga-Kabuga-Karongoro-Mpinga Murrum road in Nkungu SECTOR	LODA	COMMUNITY PARTICIPATION	27/06/2016				10/8/2016	NO	10/8/2016	10/8/2016	NO
62	Rehabilitation of 7km of Kigenge-Kamashangi murrum road in Giheke Sector	LODA	COMMUNITY PARTICIPATION	30/7/2016				10/8/2016	NO	10/8/2016	10/8/2016	NO
63	rehabilitation of 11km of Misave-Kacyuma-Mibilizi Murrum road in Gashonga sector	LODA	COMMUNITY PARTICIPATION	30/7/2016				10/8/2016	NO	10/8/2016	10/8/2016	NO
64	rehabilitation of 6.9km of Ntenyi-Batura-Ruzeneko murrum road in Rwimbogo sector	LODA	COMMUNITY PARTICIPATION	30/7/2016				10/8/2016	NO	10/8/2016	10/8/2016	NO
65	rehabilitation of 5km of Rwimbogo-Nyabintare-Gatanga Murrum road in Nyakabuye Sector	LODA	COMMUNITY PARTICIPATION	30/7/2016				10/8/2016	NO	10/8/2016	10/8/2016	NO
66	Amenagement de 18 ha du Marais Matyazo dans le secteur de Bweyeye	LODA	COMMUNITY PARTICIPATION	30/7/2016				10/8/2016	NO	10/8/2016	10/8/2016	NO
67	Rehabilitation of 9km of Cimerwa-Gitambi-Rukunguri road	LODA	COMMUNITY PARTICIPATION	30/7/2016				10/8/2016	NO	10/8/2016	10/8/2016	NO
68	Rehabilitation of 7km of gatebe-Rugaragara-Ishywa murrum road in Nkanka sector	LODA	COMMUNITY PARTICIPATION	30/7/2016				10/8/2016	NO	10/8/2016	10/8/2016	NO

69	Rehabilitation of 8km of Butambamo-Murya-Rwinzuki Murrum road in Nzahaha sector	LODA	COMMUNITY PARTICIPATION	30/7/2016				10/8/2016	NO	10/8/2016	10/8/2016	NO
70	Make Gashonga servicing of Gashonga settlement site	RHA	COMMUNITY PARTICIPATION	23/06/2016				18/09/2016	NO	18/09/2016	18/02/2017	NO
71	Construction of Hens houses	MINA GRI/RAB	NCB	21/06/2016	3/8/2016	3/9/2016	13/09/2016	28/9/2016	NO	28/9/2016	12/28/2016	NO
72	Rehabilitation of 2km of Butambamo - ADEPR Murrum road in Nzahaha sector	LODA	COMMUNITY PARTICIPATION	23/06/2016				10/8/2016	NO	10/8/2016	10/8/2016	NO
Estimated Total Cost												

Done at Rusizi on 27 July, 2016

Prepared by

Approved by

